

ID	Task Mode	Task Name	Duration	Start	Finish	Qtr 1, 2016		
						Jan	Feb	Mar
14	*	Weekly Progress	83 days	Thu	Mon			
		Report	,	28/01/16	23/05/16			
15	*	Berita Acara	83 days	Thu 28/01/16	Mon 23/05/1			
16	*	Revisi Project	5 days	Sat 23/04/16	Thu			
		Management Plan			28/04/16			
17	*	Acceptance Form	6 days	Thu 12/05/16	Thu 19/05/16			
18	*	Presentasi Akhir	6 days	Thu 12/05/16	Thu 19/05/16			
19	*	Laporan Akhir	10 days	Thu 19/05/16	Wed 01/06/1			





